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ROAD REPAIR AND ACCOUNTABILITY ACT OF 2017 
PROJECT BASELINE AGREEMENT

Broadway Ave Complete Street Corridor

Resolution

1. FUNDING PROGRAM

Active Transportation Program

Local Partnership Program (Competitive)

Solutions for Congested Corridors Program

State Highway Operation and Protection Program

Trade Corridor Enhancement Program

2. PARTIES AND DATE

(will be completed by CTC)

2.1 This Project Baseline Agreement (Agreement) for the Broadway Ave Complete Street Corridor,
effective on, ______________________________ (will be completed by CTC), is made by and between the California Transportation 
Commission (Commission), the California Department of Transportation (Caltrans), the Project Applicant, 

               
  
 
3. RECITAL

, and the Implementing Agency,The City of Seaside
, sometimes collectively referred to as the “Parties”.The City of Seaside

3.2 Whereas at its March 25, 2021 meeting the Commission approved the Active Transportation Program, and included in this program of 
projects the Broadway Ave Complete Street Corridor, the parties are entering into this Project Baseline Agreement to document the project 
cost, schedule, scope and benefits, as detailed on the Project Programming Request Form attached hereto as Exhibit A and the Project 
Report attached hereto as Exhibit B, as the baseline for project monitoring by the Commission.   

 
3.3 The undersigned Project Applicant certifies that the funding sources cited are committed and expected to be available; the estimated costs 

represent full project funding; and the scope and description of benefits is the best estimate possible.   
 
4. GENERAL PROVISIONS 
 
 The Project Applicant, Implementing Agency, and Caltrans agree to abide by the following provisions: 
 
4.1 To meet the requirements of the Road Repair and Accountability Act of 2017 (Senate Bill [SB] 1, Chapter 5, Statutes of 2017) which 

provides the first significant, stable, and on-going increase in state transportation funding in more than two decades. 
 
4.2 To adhere, as applicable, to the provisions of the Commission:

Resolution

Resolution

Resolution

Resolution

Resolution

G-21-30, “Adoption of Program of Projects for the Active Transportation Program”,

                          , “Adoption of Program of Projects for the Local Partnership Program”,

                          , “Adoption of Program of Projects for the Solutions for Congested Corridors Program”,

                          , “Adoption of Program of Projects for the State Highway Operation and Protection Program”,

                          , “Adoption of Program of Projects for the Trade Corridor Enhancement Program”,

dated March 25, 2021

dated

dated

dated

dated

Insert Number

Insert Number

Insert Number

Insert Number
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4.3 All signatories agree to adhere to the Commission's Active Transportation Program, Guidelines. Any conflict between the programs will be 
resolved at the discretion of the Commission. 

 
4.4 All signatories agree to adhere to the Commission's SB 1 Accountability and Transparency Guidelines and policies, and program and 

project amendment processes.

4.5 The City of Seaside agrees to secure funds for any additional costs of the project.  

4.6 The City of Seaside agrees to report to Caltrans on a quarterly basis; after July 2019, reports will be on a semi-annual basis on the 
progress made toward the implementation of the project, including scope, cost, schedule, outcomes, and anticipated benefits. 

 
4.7 Caltrans agrees to prepare program progress reports on a quarterly basis; after July 2019, reports will be on a semi-annual basis and 

include information appropriate to assess the current state of the overall program and the current status of each project identified in the 
program report.

4.8 The City of Seaside agrees to submit a timely Completion Report and Final Delivery Report as specified in the Commission's SB 1 
Accountability and Transparency Guidelines. 

 
4.9 All signatories agree to maintain and make available to the Commission and/or its designated representative, all work related documents, 

including without limitation engineering, financial and other data, and methodologies and assumptions used in the determination of project 
benefits during the course of the project, and retain those records for four years from the date of the final closeout of the project. Financial 
records will be maintained in accordance with Generally Accepted Accounting Principles. 

 
4.10 The Transportation Inspector General of the Independent Office of Audits and Investigations has the right to audit the project records, 

including technical and financial data, of the Department of Transportation, the Project Applicant, the Implementing Agency, and any 
consultant or sub-consultants at any time during the course of the project and for four years from the date of the final closeout of the 
project, therefore all project records shall be maintained and made available at the time of request. Audits will be conducted in accordance 
with Generally Accepted Government Auditing Standards.

5. SPECIFIC PROVISIONS AND CONDITIONS 
 
5.1 Project Schedule and Cost 

See Project Programming Request Form, attached as Exhibit A. 
 

5.2 Project Scope 
See Project Report or equivalent, attached as Exhibit B. At a minimum, the attachment shall include the cover page, evidence of approval, 
executive summary, and a link to or electronic copy of the full document.

5.3 Other Project Specific Provisions and Conditions

Attachments: 
 
Exhibit A: Project Programming Request Form 
Exhibit B: Project Report
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SIGNATURE PAGE 
TO 

PROJECT BASELINE AGREEMENT

Broadway Ave Complete Street Corridor

Resolution

DateNisha Patel

City Engineer

Project Applicant

DateNisha Patel

City Engineer

Implementing Agency

Date

District 5 Director

California Department of Transportation

DateTony Tavares

Director

California Department of Transportation

Mitchell Weiss Date

Executive Director

California Transportation Commission
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Assembly: Senate: Congressional:

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 
654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento,

End Construction Phase (Construction Contract Acceptance Milestone) 07/22/26 11/30/27
Begin Closeout Phase 07/23/26 12/01/27

NHS Improvements
Inc. Sustainable Communities Strategy Goals

End Closeout Phase (Closeout Report) 01/23/27 05/31/28

End Right of Way Phase (Right of Way Certification Milestone) 12/21/23 07/16/24
Begin Construction Phase (Contract Award Milestone) 08/01/24

Begin Design (PS&E) Phase 05/01/22 07/05/23

11/17/25

End Design Phase (Ready to List for Advertisement Milestone) 12/21/23 08/20/25
Begin Right of Way Phase 05/01/22 07/03/23

Circulate Draft Environmental Document Document Type ND 03/01/21 01/17/23
Draft Project Report 04/26/21 02/20/23
End Environmental Phase (PA&ED Milestone) 11/26/21 04/01/23

Project Milestone Existing Proposed

Roadway Class Reversible Lane analysis

Project Study Report Approved 09/04/20
Begin Environmental (PA&ED) Phase 12/01/20 07/11/22

ADA Improvements New curb ramp installed EA 46
No NA No

Yes Yes

Active Transportation Bicycle lane-miles Miles 1.3
Active Transportation Sidewalk miles LF 1233
Active Transportation Pedestrian/Bicycle facilities miles constructed LF 1812

29 17 20
Project Benefits
 The redesign of Broadway Avenue will address the serious safety concerns of speeding, sideswipes and broadside collisions that plague 
the corridor frequently used by children and seniors.  The project will include non-infrastructure programming designed to increase the 
shift to active transportation modes and long-lasting behavior change through a suite of programming for elementary school children, low-
income families, seniors and businesses along the corridor. 
Purpose and Need
Having safe places to walk and bicycle in Seaside will result in fewer people hit as well as reduce high rates of obesity in the city, a 
serious health struggle for youth and adults alike. In 2018, nearly half of all 5th graders and nearly 75% of adults in Seaside were 
overweight or obese. This project will provide the first continuous citywide east-west bicycle connection making safe bicycling feasible for 
all.  

   Category Outputs Unit Total

PA&ED City of Seaside
PS&E City of Seaside
Right of Way City of Seaside
Construction City of Seaside
Legislative Districts

Nisha Patel 831 899 6884 npatel@ci.seaside.ca.us
Project Title
Broadway Ave Complete Street Corridor

Location (Project Limits), Description ( Scope of Work)
The Broadway Ave Complete Streets Corridor project includes the PA&ED, PS&E and Construction phases of a 1.3 mile road diet on 
Broadway Ave between Fremont Blvd and General Jim Moore Blvd, and SRTS improvements on Yosemite Ave between San Pablo Ave 
and Wanda Ave. The road diet will transform a 4- lane roadway to a 2

‐

lane roadway with curb extensions, buffered and protected bike 
facilities, roundabouts, and Safe Routes to School improvements including off

‐

set crosswalk, rectangular rapid flashing beacons, and 
accessible design. Improvements on Yosemite Ave will include bicycle pavement markings, signage, curb extensions and high visibility 
crosswalks. Programming will include community engagement, civic education with an active transportation focus and encouragement 
programming, and an open street event geared toward youth, low-income families and seniors to increase safe bicycling and walking for 
people of all ages and abilities in the cityComponent Implementing Agency

Project Manager/Contact Phone E-mail Address

MON N/A N/A N/A
MPO Element

Date: 4/1/23
District

0521000062 3059
EA

Reduces Greenhouse Gas Emissions

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION
PROJECT PROGRAMMING REQUEST

General Instructions

Amendment (Existing Project) Yes

County Route/Corridor PM Bk PM Ahd Nominating Agency

Project ID PPNO MPO ID
05
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ADA Notice

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

Additional Information
Design and construction of a road diet with buffered and protected bicycle facilities will create a safer and 
more comfortable environment for walking and bicycling from the west to the east end of Seaside.  The 
roundabouts, curb extensions, accessible sidewalks, off-set crosswalk and rectangular rapid flashing beacons 
will slow traffic on this busy corridor and increase visibility of bicyclists and pedestrians of all ages as they 
cross the street.  The bilingual community engagement, open streets event, and safe routes to school 
programming will work with residents and schools to teach and encourage safe walking and bicycling along 
the corridor.  Programming will build- off of a countywide effort to create a community-supported safe routes to 
school network in Seaside. 
The narrowing of Broadway Avenue from four travel lanes to a two travel lanes would provide for a more 
pedestrian and bicycle-friendly environment. The additional width gained from the lane reduction would be 
allocated to bike lanes, left turn lanes and medians, and curb extensions.  Roundabouts would be installed at 
seven intersections (Terrace, San Lucas, Noche Buena, Flores, Yosemite, Ancon, and Mescal) with high 
visibility crosswalks to facilitate pedestrian crossings on all approaches.  Curb extensions are extensions of 
the sidewalk into the parking lane to facilitate accessibility and improve driver awareness of pedestrians and 
reduce the street crossing distance and pedestrian exposure to motor vehicles.
Marked crosswalks at roundabouts will be delineated with high-visibility white painted crossing marks and stop 
bars in addition at school crossings high-visibility yellow painted crossing marks and white yield lines will be 
installed. An off-set high visibility mid-block crosswalk with Rectangular Rapid Flashing Beacons (RRFB) will 
be placed across Broadway Avenue at the entrance to Martin Luther King School of the Arts to facilitate 
pedestrian crossing.  The addition of a roundabout at Ancon Street demonstrated a need due to the removal 
of an eastbound left turn pocket at the entrance into the parking lot of Martin Luther King School of the Arts.  
The Project creates continuous bike routes from the intersection of Del Monte Boulevard and Canyon Del Rey 
Boulevard to Broadway Avenue to General Jim Moore Boulevard.  Designated Class II and IV bike lanes will 
be on both sides of the street along the length of Broadway Avenue.  Bicycle access will be provided by clearly 
marked street bike lanes and bike boxes at roundabouts and signalized intersections. The Broadway Avenue 
bike lanes will be delineated with green pavement marking and contrasting markings to enhance visibility and 
rider safety. 
As part of the Safe Route to School components, the bicycle lane becomes a protected bicycle lane near and 
around the Martin Luther King School of the Arts in addition to a high visibility crosswalk with Rectangular 
Rapid Flashing Beacons (RRFB) across Broadway Avenue at the entrance to the school.  An additional 
roundabout at Ancon Street is incorporated due to the elimination of the east left-hand turn lane into the 
school’s main entrance.  
This project will dramatically increase connectivity and increase active transportation with the City of Seaside. 
The Project incorporates the following Monterey Salinas Transit (MST) Bus Routes: 8 - Ryan Ranch – Sand 
City, 11 – Carmel – Sand City, 12 – The Dunes – NPS, 94 – Sand City to Carmel, and Jazz B. It is worth 
noting that these lines are currently serving approximately 16,000 passengers (in the month of March 2020) as 
compared to 54,000 passengers in October 2019.  
Broadway Avenue is an east-west corridor within Seaside with a connection to a major corridor for north-south 
destinations on General Jim Moore Boulevard.  General Jim Moore connections to the south include Ryan 
Ranch business park via South Boundary Road, commercial businesses in Del Rey Oaks via Highway 68, and 
to the north, Cal State University Monterey Bay (CSUMB) in Marina, military housing and services, the 
Department of Defense, and trail access to the Fort Ord Monument.  The project incorporates MST Bus 
Routes and will integrate well with Seaside’s plans for development east of General Jim Moore which will 
include a mix of parks, recreation, employment, retail and services, and housing.
The Project will complete the bicycle corridor between Fremont and General Jim Moore Blvd.  This would help 
complete both the north-south and east-west bicycle corridors in Seaside.  The Project would remove 
sharrows and replace with a Class II bike lane along both sides of Broadway Avenue and restripe the travel 
lanes as necessary to retain at least two vehicle travel lanes in each direction.  This should greatly enhance 
the appeal for using bicycles as primary alternative mode of transportation to motor vehicles for both 
recreational and regional transportation needs.  Roundabouts at the intersections will reduce stop and start 
delays through the corridor making transit through the corridor more efficient and will compensate for the loss 

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or 
TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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District EA

05
Project Title:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL

E&P (PA&ED) 220 600 820
PS&E 1,736 1,736
R/W SUP (CT)
CON SUP (CT)
R/W
CON 11,445 11,445
TOTAL 220 600 1,736 11,445 14,001

Fund No. 1:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL

E&P (PA&ED)
PS&E 1,576 1,576
R/W SUP (CT)
CON SUP (CT)
R/W
CON 9,450 9,450
TOTAL 1,576 9,450 11,026

Fund No. 2:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL

E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 1,015 1,015
TOTAL 1,015 1,015

Funding Agency
Caltrans

Proposed Funding ($1,000s) Notes

Caltrans

Proposed Funding ($1,000s) Notes

Non-Infrastructure Cycle 5 Program Code
Existing Funding ($1,000s) 20.30.720.100

Proposed Total Project Cost ($1,000s) Notes

Infrastructure Cycle 5 Program Code
Existing Funding ($1,000s) 20.30.720.100

Funding Agency

Broadway Ave Complete Street Corridor

Existing Total Project Cost ($1,000s)
Implementing Agency

City of Seaside
City of Seaside
City of Seaside
City of Seaside
City of Seaside
City of Seaside

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO
MON N/A 0521000062 3059



Fund No. 3:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL

E&P (PA&ED) 220 600 820
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL 220 600 820

Fund No. 4:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL

E&P (PA&ED)
PS&E 85 85
R/W SUP (CT)
CON SUP (CT)
R/W
CON 855 855
TOTAL 85 855 940

Fund No. 5:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL

E&P (PA&ED)
PS&E 75 75
R/W SUP (CT)
CON SUP (CT)
R/W
CON 125 125
TOTAL 75 125 200

Funding Agency

Proposed Funding ($1,000s) Notes

Funding Agency

Proposed Funding ($1,000s) Notes

Safer Streets Grant (TAMC) Program Code
Existing Funding ($1,000s)

Funding Agency
City of Seaside

Proposed Funding ($1,000s) Notes

Local Funds - Measure X Program Code
Existing Funding ($1,000s)

RSTP and RSTP Grant (TAMC) Program Code
Existing Funding ($1,000s)



CALIFORNIA TRANSPORTATION COMMISSION Active Transportation Program

Benefits Form

Project Information

Project Title: Broadway Avenue Complete Street Corridor Date: 04/01/23

Project Identifier (EA, PPNO, etc): 3059

Contact Information

Nominating Agency: City of Seaside Agency Completing Form: City of Seaside

Contact Person: Nisha Patel Phone: (831) 899-6884 Contact Person: Leslie Llantero

Outcome Year

Bicycle Counts Each 115 319 2027

Pedestrian Counts Each 154 424 2027

Phone: (831) 899-6832 

Email Address: NPatel@ci.seaside.ca.us Email Address: LLlantero@ci.seaside.ca.us

Counts

Replica analytics data technology and NCHRP Report 552 - Guidelines for analysis of investments in bicycle facilities methodology were used to predict project 
bicycle and pedestrian ridership on the project site. Using Replica mode share data, the current bike and walk volumes were approximated on Broadway 
Avenue considering the project location and length of the facility. Using NCHRP Report 552, the rate of change between existing and predicted future ridership 
per facility type is estimated and applied to the current volumes from Replica. Several assumptions and analyses were conducted to use NCHRP Report 552 
method: 1) The youth bike/walk facility use percentage increased from 6% (based on statewide household travel survey data) to 10%, to better represent the 
study area featuring five schools and educational centers at the neighborhood. 2) To represent the population within near, medium, and further distance from 
the project site, buffers of 0.5 miles, 0.5-1 miles, and 1-1.5 miles were drawn in the GIS environment and the population within each zone was determined 
using Replica population information. 3) The projected bike volume is calculated as the weighted average of bike ridership per bike class type since the project 
features more than one type of bike class facility. 

In the space below, qualitatively explain the assumptions and methodologies used for the proposed outcomes.  

ATP Indicator Measures/Outcomes Unit Current 
Projected 



Notice  of  Determination

To:

[0 0ffice  of Planning  and Research

U.S. Mail:  StreetAddress:

P.0.  Box 3044  1400  Tenth  st.,  Rm 113

Sacramento,CA95812-3044  Sacramento,CA958'l4

@ County  Clerk
County  ot: Monterev  County  Clerk  Offlce
Address:  p.o.  Box  29

Salinas,  CA  93902

/41MD
From

-"---'  a EP
Phgne:  831-899-6884

LeadAgency(ifdifferentfromabove): p"b3 -(%)33
Address:

Contact:
Phone:

SUBJECT:  Filing  of  Notice  of  Determination  in compliance  with  Section  21108  or2ll52  of  the  Public
Resources  Code.

State  Clearinghouse  Number  (if submitted  to State  Clearinghouse):2023010349

Project  Title:  Broadway  Avenue  Complete  Streets  Corridor  Project

Project  Applicant:  C!!/  Of Seas!de

Project  Location  (include  county)  : Broadway  Ave  betWeen  Fremont Blvd and General  Jim Moore  BIVd., 6

Project  Description:

The  project  includes  the design  and  construction  of a 1.3-mile  road  diet  on Broadway  Avenue  from

Fremont  Boulevard  to General  Jim Moore  Boulevard  and  safe  routes  to school  improvements  on

Yosemite  Street  from  San Pablo  Avenue  to Wanda  Avenue.  The  road  diet  will  transform  the  4- lane

roadway  to a 2-lane  roadway  with  curb  extensions,  buffered  and  protected  bike  facilities,  roundabouts

and Safe Routes to School improvements includinq off-set crosswalk, rectanqular rapid  flashinq  5

This  is to advise  that  the  CiV Of Seaside  has approved  the above
([]  Lead  Agency  or []  Responsible  Agency)

described  project  on March 2, 2023
(date)

described  project.

and  has made  the  following  determinations  regarding  the  above

1. The project [0  will [@ will not] have a significant effect on the environment.

2. €  An Environmental Impact Report was prepared  for  this project pursuant to the provisions  of CEQA.

@ A Negative Declaration was prepared for this project pursuant to the provisions of CEQA.

3. Mitigation measures [0  were @ were not] made a condition of the approval of the project.

4. A mitigation reporting or monitoring plan [0  was @ was notl adopted for this project.

5. A statement of Overriding Considerations  [0  was @ was notl adopted for this project.

6. Findings [[0 were 0  were not] made pursuant to the provisions of CEQA.

This  is to certify  that  the  final  EIR with  comments  and responses  and  record  of project  approval,  or the
negative  Declaration,  is available  to the General  Public  at:

440 Harcourt Avenue, SeasidpA  CA 93955

Signature(PublicAgency):  I h J{;l,AAA  ) )l.l'MAJLL'J  Title: AssistantEngineer

Date: March 3, 2023 Date  Received  for  filing  at OPR:

Authority  cited:  Sections  21083,  Public  Resources  Code.

Reference  Section  21000-211  74, Public  Resources  Code. Revised  2011



Exhibit B: Project Report 

To download the ATP application (equivalent to project report): 

https://caltrans.sharepoint.com/:b:/s/DOTHQSB1BaselineAgreements_2022/EfDLBqVklDxKoUY

XVOZFkxEBmw3B99WInBRgopcL_8BZvw?e=bRn7kU 

https://caltrans.sharepoint.com/:b:/s/DOTHQSB1BaselineAgreements_2022/EfDLBqVklDxKoUYXVOZFkxEBmw3B99WInBRgopcL_8BZvw?e=bRn7kU
https://caltrans.sharepoint.com/:b:/s/DOTHQSB1BaselineAgreements_2022/EfDLBqVklDxKoUYXVOZFkxEBmw3B99WInBRgopcL_8BZvw?e=bRn7kU
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